DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
1455 FRAZEE RD, SUITE 900
SAN DIEGO, CA 92108-4310

Ms. Anna-Marie Cook

U.S. EPA

Region 9

75 Hawthorne Street -

San Francisco, CA 94105-3901

Ms. Dot Lofstrom

Department of Toxic Substances Control
8800 Cal Center Drive

Sacramento, CA 95826

Mr. John West

San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400

Oakland, CA 94612

Dear Ms. Cook, Ms. Lofstrom, and Mr. West:

AR_N00236_001136
ALAMEDA POINT
SSIC NO. 5090.3.A

5090
Ser BPMOW.CH\0624
UG 06 2008

SUBJECT: FEDERAL FACILITY AGREEMENT EXTENSIONS FOR ALAMEDA POINT
INSTALLATION RESTORATION (IR) SITE 34 DRAFT FEASIBILITY STUDY

REPORT, ALAMEDA, CALIFORNIA

In accordance with Section 14 of the Federal Facility Agreement (FFA) for the former
Alameda Naval Air Station, the Navy is submitting this extension letter for the IR Site 34 Draft
Feasibility Study (FS) Report. The extension is being requested to allow adequate time to
incorporate the results from the upcoming supplemental sampling at IR Site 34 in late 2008.
With this extension, the agencies will receive the Draft FS Report on April 8, 2009.

If you have any questions, please call Ms. Catherine Haran, the Remedial Project Manager,

at 619-532-0975, or me at (619) 532-0907.

Sincerely,

Gorse (Beck Bruhs—

GEORGE PATRICK BROOKS
BRAC Environmental Coordinator
By direction of the Director



Copy to:

Ms. Xuan-Mai Tran

U.S. EPA

Region 9

75 Hawthorne Street

San Francisco, CA 94105-3901

Mr. Peter Russell

Russell Resources, Inc.

440 Nova Albion Way, Suite 1
San Rafael, CA 94903-3634

Ms. Debbie Potter

Alameda Reuse and Redevelopment Authority
950 West Mall Square, Building 1

Alameda, CA 94501
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